

**SF DAAS - Dignity Fund Services and Allocation Plan Timeline**

draft 6/29/18

	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June
<b>Public Process</b>	●		◆	●			◆	●	◆	●	●	◆
		SPWG (1): DFCNA Recs					SPWG (2): DFSAP Update		SPWG (3): DFSAP Review		Commission: Present SAP	BOS: Send final SAP
	OAC: Plan for SAP Process		OAC: Update on SAP					OAC: Update on SAP	OAC: SAP Draft	OAC: Final SAP		
<b>Internal/ Department Processes</b>	Additional Data Analysis											
	Outcome Objective Framework											
							Draft SAP					

*Note: Timeline is intended to highlight key SAP events anticipated as of drafting date and is not inclusive of all OAC meetings for the year*

**SPWG Meetings**

- (1) Overview of SAP Process; Review DFCNA findings and recommendations - gather input on how to implement
- (2) Provide SAP outline and draft structure
- (3) Discuss draft SAP and prepare comments for OAC (Tentative?)

*Note: After each SPWG meeting, SPWG representatives will attend subsequent OAC and share SPWG feedback*